
LOCATION: 4701 W. Grovers Avenue, Glendale, AZ 85308

ARCHITECT: ADM Group

DURATION: 9 months

WARRANTY: 2 Years

SITE ACREAGE: 12.66

SQ FOOTAGE: 72,395

ADJACENT WAYS - ADJACENT WAYS -

# NOT INCLUDED IN NOT INCLUDED IN

DISTRICT BOND DISTRICT BOND

FUNDS (ON-SITE ) FUNDS (OFF-SITE )

60,675.00$              -$                         

1 60,675.00$                   

SITEWORK (ROUGH) 75,761.00$              1,200.00$               

2 -$                               -$                         

3 3,500.00$                     1,200.00$               

4 17,088.00$                   -$                         

5

6 55,173.00$                   -$                         

SITEWORK (FINISH) 60,900.00$              -$                         

7 -$                               -$                         

8 60,900.00$                   -$                         

STRUCTURE -$                               

9 -$                               -$                         

10 -$                               -$                         

11

ENCLOSURE -$                               -$                         

12 -$                               -$                         

13 -$                               -$                         

14 -$                               -$                         

15 -$                               -$                         

16 -$                               -$                         

17 -$                               -$                         

INTERIOR FINISHES

18 -$                               -$                         

19 -$                               -$                         

20 -$                               -$                         

21 -$                               -$                         

22 -$                               -$                         

23 -$                               -$                         

24 -$                               -$                         

25 -$                               -$                         

26 -$                               -$                         

27 -$                               -$                         

SPECIALTIES

28 -$                               -$                         

29 -$                               -$                         

30 -$                               -$                         

31 -$                               -$                         

32 -$                               -$                         

33 -$                               -$                         

34 -$                               -$                         

35 -$                               -$                         

36 -$                               -$                         

Door Hardware

Cool Down Room Wall Padding 7,168.00$                                 

Horizontal Louver Blinds

Plastic Laminate Faced Casework

5,200.00$                                 

265,583.00$                            

Kitchen Equipment

Cubicle Curtains and Track

Wall and Corner Guards

Fire Protection Specialties

153,350.00$                            

1,086,716.00$                         

93,125.00$                              

15,825.00$                              

Re-Painting Previously Painted Surfaces

Visual Display Units

FRP Wall Panels

Painting and Coating

Hollow Metal Doors and Frames

Overhead Coiling Grilles

Signage Package

EQUIPMENT

194,603.00$                            

28,670.00$                              

6,500.00$                                 

6,400.00$                                 

6,016.00$                                 

194,603.00$                       

12,000.00$                              

The Traditional School at Bellair

GMP - February 25, 2020

DISTRICT BOND FUNDS

183,685.00$                            Demolition (Fire Lane)

Grading (Fire Lane) -$                                           

-$                                           

190,743.00$                       

Rough Carpentry

32,584.00$                              

89,825.00$                              

6,075.00$                                 

-$                                           

Structural Steel Framing

DESCRIPTION

EXISTING CONDITIONS

Paving (Fire Lane)

183,685.00$                       

Concrete Forming and Accessories

217,600.00$                            

Surveying and Staking -$                                           

6,075.00$                           

Site Utilities UG Wet (Fire Lane) 132,600.00$                            

Landscape Irrigation 85,000.00$                              

Site Concrete (Fire Lane)

Unit Masonry

15,500.00$                              

42,780.00$                              

37,500.00$                              

Roof Specialties

Firestopping and Joint Sealants

Thermal Insulation

Sheet Metal Flashing and Trim

188,082.00$                       

65,673.00$                              

68,000.00$                              

15,523.00$                              

EIFS

11,440.00$                              

Glass and Glazing

71,000.00$                              

9,000.00$                                 

339,062.00$                       

13,525.00$                              

430,029.00$                            

44,410.00$                              

153,996.00$                            

103,981.00$                            

Gypsum Board Assemblies

Tiling

Acoustical Ceilings

Resilient Flooring



37 -$                               -$                         

38

39 -$                               -$                         

40 -$                               -$                         

SPECIAL SYSTEMS

41 -$                               -$                         

EXTERIOR IMPROVEMENTS

42 -$                               -$                         

CONTINGENCIES AND ALLOWANCES

43 -$                               -$                         

44 -$                               -$                         

197,336.00$            1,200.00$               

GENERAL REQUIREMENTS SUBTOTAL SUBTOTAL

General Conditions 197,336.00$                1,200.00$               

-$                               -$                     

-$                               -$                         

-$                               -$                         

-$                               -$                         

-$                               -$                         

-$                               -$                         

GMP Subtotal (with GR's, Insurance, Tax and Fee)

5,575,067.00$                   

Structured Cabling System-Audo Visual System

Decorative Metal Fences and Gates

MEP SYSTEMS

Fire Sprinkler Systems

Electrical Systems

Mechanical

Plumbing

GMP TOTAL WITH ADJACENT WAYS

Adjacent Ways (On-Site & Off-Site Scope of Work) 197,336.00$                       

1,527,006.00$                   

169,980.00$                            

955,000.00$                            

12,026.00$                              

390,000.00$                            

185,138.00$                       

185,138.00$                            

24,869.00$                         

125,000.00$                            

50,000.00$                              

DVUSD Contingency

Construction Contingency

24,869.00$                              

175,000.00$                       

5,377,731.00$                   

4,318,579.00$                         GMP AND ADJACENT WAYS SUBTOTAL

402,552.00$                            

SUBTOTAL

4,721,131.00$                   GMP Subtotal (with General Requirements)

GMP Subtotal (with GR's and Insurance) 4,782,431.00$                   

5,079,231.00$                   GMP Subtotal (with GR's, Insurance and Tax)


